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ESTIMATE RUN 08/04/2016

ESTIMATE SUMMARY 17:03:24

CONTID: C20565         ESTIMATE NO: 0003 PROG 2005

PCN: 20565-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 MONTROSE SIGNAL REPLACEMENT PERCENT TIME:

PROJECT NO: STAR300-219                   

MONTROSE SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

CS Construction, Inc. PAY PERIOD ENDING

22023 N. 20th Avenue DATE LET

Suite #A DATE AWARDED

 DATE CONTRACT EXECUTED

Phoeniz AZ 85027     (623)889-7650 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,156,904.00 PARTICIPATING $ $ 253,790.76

AWARD PROJECT AMT: 1,055,555.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,968.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.17

WORK DAYS

WORK DAYS

61.03%

450,870.58

253,790.76

253,790.76

249,822.75

$

$

$

$

706,033.42

0.00

706,033.42

0.00

706,033.42

-15,833.33

0.00

690,200.09

0.00

AMOUNT DUE 690,200.09 249,822.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 249,822.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

41.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/02/2016

05/02/2016

07/29/2016

03/03/2016

03/14/2016

04/05/2016

05/02/2016
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PCN: 20565-BID    ESTIMATE RUN 08/04/2016

PROJECT: STAR300-219                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00011  
 

0.000.000

0.00

2.000

EACH

50.00000

0010 Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

1.000

EACH

50.00000

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

125.00000

0020 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

4.000

EACH

75.00000

0025 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

16,000.00000

0030 *Potholing 68.000

0.000

203-01597  
 

34,000.0068.000

0.00

68.000

HOUR

500.00000

0035 Aggregate Bag 106.000

0.000

208-00035  
 

371.00106.000

0.00

600.000

LF  

3.50000

0040 Concrete Washout Structure 1.000

0.000

208-00045  
 

600.001.000

0.00

3.000

EACH

600.00000

0045 Storm Drain Inlet Protection (Type I) 27.000

0.000

208-00051  
 

405.0027.000

0.00

30.000

LF  

15.00000

0050 Sweeping (Sediment Removal) 30.000

0.000

208-00106  
 

6,000.0030.000

0.00

30.000

HOUR

200.00000

0055 Reset Luminaire 0.000

0.000

210-00760  
 

0.000.000

0.00

4.000

EACH

50.00000
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PCN: 20565-BID    ESTIMATE RUN 08/04/2016

PROJECT: STAR300-219                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Pedestrian Signal Head 0.000

0.000

210-00865  
 

0.000.000

0.00

4.000

EACH

100.00000

0065 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

3.000

EACH

100.00000

0070 Landscape Restoration 0.500

0.250

212-01200  
 

2,178.750.750

726.25

1.000

L S 

2,905.00000

0075 *Drilled Caisson (18 Inch) 15.000

0.000

503-00018  
 

6,000.0015.000

0.00

15.000

LF  

400.00000

0080 *Drilled Caisson (36 Inch) 0.000

81.000

503-00036  
 

36,450.0081.000

36,450.00

81.000

LF  

450.00000

0085 *Drilled Caisson (48 Inch) 105.000

0.000

503-00048  
 

52,500.00105.000

0.00

105.000

LF  

500.00000

0090 *2 Inch Electrical Conduit (Bored) 1,629.000

0.000

613-00206  
 

40,725.001,629.000

0.00

1,629.000

LF  

25.00000

0095 *3 Inch Electrical Conduit (Bored) 4,832.000

0.000

613-00306  
 

96,640.004,832.000

0.00

4,832.000

LF  

20.00000

0100 *4 Inch Electrical Conduit (Bored) 780.000

0.000

613-00408  
 

19,500.00780.000

0.00

780.000

LF  

25.00000

0105 2 Inch Electrical Conduit (Plastic) 1,032.000

55.000

613-01200  
 

13,044.001,087.000

660.00

1,087.000

LF  

12.00000

0110 3 Inch Electrical Conduit (Plastic) 327.000

48.000

613-01300  
 

3,750.00375.000

480.00

375.000

LF  

10.00000
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PCN: 20565-BID    ESTIMATE RUN 08/04/2016

PROJECT: STAR300-219                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Pull Box (Special) 18.000

0.000

613-07000  
 

28,350.0018.000

0.00

20.000

EACH

1,575.00000

0120 Type Three Pull Box 11.000

2.000

613-07003  
 

11,050.0013.000

1,700.00

13.000

EACH

850.00000

0125 Type Four Pull Box 6.000

3.000

613-07004  
 

13,050.009.000

4,350.00

9.000

EACH

1,450.00000

0130 Type Five Pull Box 3.000

0.000

613-07005  
 

5,400.003.000

0.00

3.000

EACH

1,800.00000

0135 Wiring 0.000

0.700

613-10000  
 

18,550.000.700

18,550.00

1.000

L S 

26,500.00000

0140 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

8.000

EACH

600.00000

0145 Secondary Service Pedestal 0.000

2.000

613-50150  
 

7,000.002.000

7,000.00

2.000

EACH

3,500.00000

0150 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

105.000

SF  

22.00000

0155 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

27.000

SF  

25.00000

0160 Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

0.000.000

0.00

12.000

EACH

70.00000

0165 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

16.000

EACH

475.00000
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PCN: 20565-BID    ESTIMATE RUN 08/04/2016

PROJECT: STAR300-219                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

48.000

EACH

450.00000

0175 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

2.000

EACH

800.00000

0180 Traffic Signal Controller Cabinet 0.000

3.000

614-72855  
 

75,000.003.000

75,000.00

3.000

EACH

25,000.00000

0185 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

12.000

EACH

200.00000

0190 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

4.000

EACH

1,800.00000

0195 Loop Detector Wire 0.000

4,702.000

614-72875  
 

47,020.004,702.000

47,020.00

5,320.000

LF  

10.00000

0200 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0205 Traffic Signal-Light Pole Steel (1 Mast Arm) 0.000

0.000

614-81010  
 

0.000.000

0.00

8.000

EACH

17,500.00000

0210 Traffic Signal-Light Pole Steel (2 Mast Arm) 0.000

0.000

614-81020  
 

0.000.000

0.00

2.000

EACH

32,000.00000

0215 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

3.000

EACH

3,000.00000

0220 Spread Spectrum Radio 0.000

0.000

614-86002  
 

0.000.000

0.00

3.000

EACH

3,000.00000
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PCN: 20565-BID    ESTIMATE RUN 08/04/2016

PROJECT: STAR300-219                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Surveying 0.500

0.000

625-00000  
 

12,500.000.500

0.00

1.000

L S 

25,000.00000

0230 *Mobilization 0.512

0.341

626-00000  
 

94,516.670.853

37,784.51

1.000

L S 

110,805.00000

0235 *Public Information Services (Tier III) 0.500

0.250

626-01103  
 

6,375.000.750

2,125.00

1.000

L S 

8,500.00000

0240 *Flagging 5.500

30.000

630-00000  
 

1,100.5035.500

930.00

120.000

HOUR

31.00000

0245 *Traffic Control Inspection 13.000

4.000

630-00007  
 

7,310.0017.000

1,720.00

20.000

DAY 

430.00000

0250 *Traffic Control Management 27.000

14.500

630-00012  
 

41,500.0041.500

14,500.00

60.000

DAY 

1,000.00000

0255 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

375.00000

0260 *Construction Traffic Sign (Panel Size A) 12.000

1.000

630-80341  
 

715.0013.000

55.00

26.000

EACH

55.00000

0265 *Construction Traffic Sign (Panel Size B) 41.500

3.000

630-80342  
 

2,892.5044.500

195.00

89.000

EACH

65.00000

0270 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

5,200.002.000

0.00

4.000

EACH

2,600.00000

0275 *Portable Message Sign Panel 83.000

39.000

630-80359  
 

14,030.00122.000

4,485.00

240.000

DAY 

115.00000
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PCN: 20565-BID    ESTIMATE RUN 08/04/2016

PROJECT: STAR300-219                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device 5.000

0.000

630-80360  
 

110.005.000

0.00

50.000

EACH

22.00000

0285 *Traffic Cone 82.000

3.000

630-80380  
 

1,700.0085.000

60.00

170.000

EACH

20.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0300 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

4,000.000

F A 

1.00000

CAT 705,533.42253,790.761,156,404.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 Sanitary Facility 1.000

0.000

620-00020  
 

500.001.000

0.00

1.000

EACH

500.00000

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 706,033.42253,790.76$1,156,904.00$CURRENT AMTPROJECT TOTAL


